

Activity Title/Description	Key Tasks	2018				2019				Responsible	Progress	
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Indicate lead and contributors		
<b>Expected Results (2018-2019)</b>												
<ul style="list-style-type: none"> <li>A subgroup that is effectively plugged in key global and country level discussions on child health in humanitarian settings e.g. WHO/UNICEF child health redesign process.</li> <li>Timely communication and coordination of the subgroup</li> <li>Country level CH stakeholders are mobilized to be effective advocates for child health</li> <li>Global child health stakeholders have a platform to engage regularly and use best practices to minimize fragmentation and duplication of program efforts and increase efficiency at country level.</li> </ul>												
Child Health stakeholders at global and country level made aware of promising approaches to implementing child health interventions in humanitarian settings.												
I.1	<b>Formation of subgroup:</b> Launch the subgroup, finalize the subgroup ToR and workplan.	1. Reach out to potential members and launch of subgroup.	x	x							Co-leads and MCSP	Potential members contacted by MCSP, UNICEF, and SC. 111 members at the end of 2018
		2. Finalize subgroup ToR with feedback from members.		x							Co-leads with feedback from members	ToR finalized with feedback from co-chair and members. Validated by the group.
		3. Finalize subgroup 2018-2019 workplan with feedback from members.			x						Co-leads with feedback from members	Workplan finalized with feedback from co-chair and members. Validated by the group.
I.2	<b>Coordination:</b> Foster organizational collaboration at global and country levels in	4. Timely and coordinated communications among subgroup members and with outside		x	x	x	x	x	x	x	Members	Quarterly meetings held. Information shared with the subgroup by UNICEF

Activity Title/Description		Key Tasks	2018				2019				Responsible	Progress and other partners.	
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Indicate lead and contributors		
	support of comprehensive child health programs.	organizations whose work affect functions of the subgroup.											
		5. Plan and hold quarterly subgroup meetings (bi-monthly in Q2-Q3 2018).		x	x	x	x	x	x	x	x	Co-leads	Four meetings held.
		6. Coordinate with other multi-agency groups working on child health (e.g., Global Health Cluster, Humanitarian-Development Task Force, Health Systems Global Health Systems in Fragile and Conflict-Affected States Working Group) to ensure sharing of information and coordination of activities.		x	x	x	x	x	x	x	x	Co-leads	Presentation of subgroup at Core Group meeting. Subgroup meeting on coordination with other groups with child health in emergencies focus.
I.3	<b>Learning and knowledge management:</b>	7. Organize presentations for members during subgroup meetings on priority topics related to child health in emergencies.		x	x	x	x	x	x	x	x	Co-leads	Presentations on quality of care in humanitarian settings, the Newborn Health in Humanitarian Settings Field Guide, and the Ebola outbreak in DRC.

Activity Title/Description		Key Tasks	2018				2019				Responsible	Progress
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Indicate lead and contributors	
		8. Contribute to mapping of evidence gaps carried out by Implementation Science subgroup.			x	x					Members	Request for evidence shared with the subgroup.
		9. Dissemination of evidence and experiences of subgroup members to wider audiences (e.g. conference presentations, webinars).					x	x	x	x	Members	Webinar on community health in emergencies. Presentations on community health in emergencies at Core Group meeting.
<b>TASK TEAM WORKPLANS</b>												
<b>Expected Results (2018-2019)</b>												
<ul style="list-style-type: none"> <li>Review of evidence on community health in humanitarian settings.</li> <li>Studies of iCCM in emergency and fragile settings in Haiti, South Sudan, and Yemen.</li> <li>Guidance on iCCM in emergencies.</li> <li>Dissemination of evidence and guidance on community health in humanitarian settings.</li> </ul>												
2.1	Community health in humanitarian settings	1. Conduct a review of evidence on community health in humanitarian settings.		x	x	x	x	x			Save the Children, UNICEF	Literature review search completed. Analysis ongoing.
		2. Carry out studies of iCCM service delivery in emergency and fragile settings in Haiti, South Sudan, and Yemen.				x	x	x			Save the Children	Haiti and Yemen data collection completed. South Sudan study cancelled.

Activity Title/Description		Key Tasks	2018				2019				Responsible	Progress	
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Indicate lead and contributors		
		3. Produce guidance on iCCM service delivery in humanitarian settings								x		Save the Children	In progress
		4. Disseminate evidence review and study results to subgroup and other stakeholders									x	Save the Children, UNICEF	To be completed

DRAFT