

CCM Task Force M&E Subgroup Workplan: 2015-2016

Result	Generic Activity	Specific Activity	Lead	Time-Frame	Success Criteria
Strengthen routine monitoring of country iCCM programs	Support countries to capture iCCM data in national HMIS/DHIS II that is disaggregated from facility case management data	Conduct a mapping of selected countries with mature iCCM programs to determine extent to which iCCM/community data are included in DHIS II/HMIS; collaborate with SCM group	Savitha/ MCSP/SCM	June 2015	Mapping completed and shared with M&E subgroup
		Summarize results of mapping and identify approaches to optimize capture, quality and use of iCCM data	Tanya + UNICEF (?)		Issues paper/brief and next steps incl. opportunities to use mobile technology to improve data capture and use
		Propose further analysis in the countries that have included iCCM in DHIS/HMIS to learn promising practices, challenges and solutions	Savitha/ MCSP + others TBD		Analysis conducted and results inform targeted support in respective countries
GF supported countries have appropriate indicators to report on program performance	GF supported countries supported to collect and analyze data to demonstrate increased service coverage and quality through integration of iCCM/Home based management of malaria	Produce a quick inventory of iCCM indicators that have been adopted by countries that have received GF support for iCCM scale-up.; lobby with GF to include integrated indicators, collaborate with SCM group	Dyness		Issues paper/brief outlining country specific needs and global guidance for strengthening monitoring and reporting on program performance- paper

Result	Generic Activity	Specific Activity	Lead	Time-Frame	Success Criteria
					should include advocacy point for engaging the GF further on including iCCM indicators in malaria grant M&E frameworks.
iCCM supplement	Contribute to developing capacity for strengthening routine M&E including publishing among M& E experts	Develop the scope of work for the M&E section of the supplement, with focus on country-lead papers; collaborate with SCM; Malawi possibility given many iCCM projects/partners	Tanya + Others TBD	2016	supplement published
		Support capacity development of national iCCM M&E officers contributing to the iCCM supplement (subject to other processes and feedback)		2016	supplement published
Knowledge management	Track global research on M&E to inform practice	Updated matrix on CCMCentral reflects studies in M&E, gaps and proposes opportunities for further research	Anna	ongoing	Completed table updated regularly
	DHS/MICS	Review data collected on iCCM through DHS and MICS and identify challenges with using data	Nick/Others TBD		Issues paper addressing gaps and opportunities for DHS

Result	Generic Activity	Specific Activity	Lead	Time-Frame	Success Criteria
		from national level household surveys to monitor and evaluation iCCM programs and provide guidance to improve utility by ensuring –standardization, asking the right questions; appropriate sampling; framing issues like, treatment timeliness and completion, effective coverage of services, equity measures etc			and MICS surveys-engaging USAID and UNICEF who are the funders of these studies in most countries.
Revising the Global iCCM Indicator Guide	Conduct an analysis of the Indicators Guide routine indicators to answers questions of relevance and utility	Review experiences from large scale programs on routine indicators for iCCM and develop a revised criteria for selecting routine indicators	Tanya/Savitha/Dyness?	December 2015	Criteria vetted among CCM TF
		Based on analysis above, propose revisions to the second edition of the Indicators Guide		June 2016	Second edition of the indicator Guide